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Exhibit A — WASD Infrastructure Projects in Procurement

A. Awarded Contracts - NONE

B. Projects Advertised -

Commission District 4

60-Inch Force Main (NL-1A) Between
the Intersections of NE 151 Street &
Biscayne Blvd and NE 163 Street & NE
8 Avenue

Accelerate ISD Project No. & Project Description & Project Status and Comments
Ordinance Commission Districts
No. 14-77
(Yes/No)
Yes S-944 Under the Cone of Silence

5/29/2020
Bid Due Date

C. Status Change -

Commission District 6

Design-Build Services for the Installation
of a 54-inch Diameter Water
Transmission Main near Red Road from
John E. Preston Treatment Plant to West
53 Street

Accelerate ISD Project No. & Project Description & Project Status and Comments
Ordinance Commission Districts
No. 14-77
(Yes/No)
No DB18-WASD-02
Commission District 7 & 8 5/05/2020
(Consent Decree) Pending BCC Approval
South & Central District Wastewater
Treatment Plants Dewatering Thickening
Facilities
No DB17-WASD-02

4/23/2020
Request to Reject All Bids Approved




Accelerate ISD Project No. & Project Description & Project Status and Comments
Ordinance Commission Districts
No. 14-77
(Yes/No)

Yes W-943 Under of the Cone of Silence
Commission District 12
Furnish and Install 36-Inch D.I. Water 4/23/2020

Main along NW 106 St. from NW 107 Bids Received
Ave. to NW South River Dr.

Yes S-947 Under of the Cone of Silence
Commission District 4
Furnish and Install 24-Inch Sanitary 4/24/2020
Force Main Along NW 170 St. Bids Received

from NW 97 Ave. to NW 75 Place

Exhibit B — Capital Expenditures

Exhibit B shows the preliminary capital expenditures for the month of April 2020 in the amount of $32,581,608
and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $280,597,689.

Exhibit C — Status of Consent Decree Projects

Item | Consent Decree Project Title Summary of Changes

Current, Consent Decree Total Cost
See highlighted cost changes in report. Project costs are updated monthly, based on actual
expenditures. See highlighted changes.

Project Phase

CD 1.4 Chlorine Building Phase  change  from PERMITTING to
PROCUREMENT

CD 1.10 Odor Control Phase  change  from PERMITTING to
PROCUREMENT

CD 3.08 Plant Wide Electrical Phase change from DESIGN to PROCUREMENT

CD 5.16 Upgrade of PS #00198, 0437, 0466, | Phase change from COMPLETE / CLOSEQUT to

0680 COMPLETE

Phase % Complete
See highlighted percentage changes in report. Project phase % complete are updated monthly
(changes highlighted), as projects progress to
completion.




Actual Compliance Date

None

Remarks

CD 5.2 Upgrade of PS#0691

Remark changed from “Project in Closeout” to
“Complete”

CD 5.16 Upgrade of PS #00198, 0437, 0466,
0680

Remark changed from “Project in Closeout” to
“Complete”

Stipulated Penalties Notices from FDEP for SSO Events

Text changed

WASD received a Demand for Stipulated Penalties
letter, dated February 11, 2020, from the Florida
Department of Environmental Protection (FDEP), for
37 SSO events. The detail of these events has not
been confirmed and therefore will be defined in
upcoming Transparency Reports. On March 12,
2020, the FDEP granted a 30-day extension for the
February 11, 2020 demand letter. Once the revised
demand letter for stipulated penalties is received, the
detail of these events, for which stipulated penalties
are assessed, will be stated in the next Transparency
Report.




